
Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7633           

0027 Pay Period End Date: 11.09.2015

Estimate Summary to Contractor Page:   1 of 13

Nebraska Department of Roads Date: 11.20.2015

Contract Location:

 

Contractor:

WERNER CONSTRUCTION, INC.

129 E 2ND ST

PO BOX 1087

 

Date Awarded: 12.20.2013

01.02.2014

03.10.2014

Date Let:

HAYES CENTER SOUTH

12.12.2013

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

HASTINGS  NE  68902-1087

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.17.2014

10.13.2015Date Project Completion:

Counties

HAYES

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

70633  000 S-25-1(1008) 025 29.76 38.00 GRAD CULV BR GDRL BIT
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Nebraska Department of Roads Date: 11.20.2015

$5,819,070.41

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $6,190,978.97 $6,184,455.61 $6,523.36
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $6,190,978.97 $6,184,455.61 $6,523.36
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $6,190,978.97 $6,184,455.61 $6,523.36

Liquidated Damages -$124,503.00 -$124,503.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-538.44 $-538.44 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$125,041.44 $.00

Payment

-$125,041.44

$6,065,937.53 $6,059,414.17 $6,523.36

$.00 $.00 $.00

106%

% Time Comp

% Dollar Comp

135%

$5,740,029.71

11.17.2015 11.17.2015

11.18.2015

Wilson, Drew

Halstead, Kerri

Vosburg, Kurt

Project Manager District Engineer

Construction Engineer

11.19.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 11.19.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      24,500.00 1.000 24,500.00

1.000 24,500.00

1.000 24,500.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      875.00 1.000 875.00

1.000 875.00

31.000 27,125.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      30.00 873.000 26,190.00

873.000 26,190.00

2,272.000 68,160.00

0.000 0.00

0004

MGALWATER
0004 

1021.10      9.70 8.000 77.60

8.000 77.60

8.000 77.60

0.000 0.00

0005

EACHREMOVE DELINEATOR UNITS
0005 

1030.00      13.23 41,588.000 550,209.24

41,588.000 550,209.24

44,844.967 593,298.92

0.000 0.00

0006

CY  EARTHWORK MEASURED IN EMBANKMENT
0006 

1041.00      0.88 121,000.000 106,480.00

121,000.000 106,480.00

75,323.399 66,284.59

-14.601 -12.85

0007

SY  SALVAGING AND PLACING TOPSOIL
0007 

7017.00      3.00 11,824.000 35,472.00

11,824.000 35,472.00

11,664.000 34,992.00

0.000 0.00

0008

LF  REMOVE GUARDRAIL
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L006.00      235.00 25.000 5,875.00

25.000 5,875.00

11.213 2,635.06

0.003 0.71

0009

ACRECOVER CROP SEEDING
0009 

L006.50      3,450.00 3.000 10,350.00

3.000 10,350.00

5.700 19,665.00

0.010 34.50

0010

ACRETEMPORARY SEEDING
0010 

L019.13      1.31 67,875.000 88,916.25

0.000 0.00

0.000 0.00

0.000 0.00

0011

SY  EROSION CONTROL, CLASS 1D
0011 

L019.15      1.95 3,095.000 6,035.25

3,095.000 6,035.25

2,526.035 4,925.78

0.000 0.00

0012

SY  EROSION CONTROL, CLASS 1F
0012 

L021.51      2.80 4,813.000 13,476.40

4,813.000 13,476.40

12,485.000 34,958.00

0.000 0.00

0013

LF  EROSION CHECKS, TYPE WATTLE
0013 

L022.11      2.27 13,227.000 30,025.29

13,227.000 30,025.29

8,446.000 19,172.42

0.000 0.00

0014

LF  FABRIC SILT FENCE-LOW POROSITY
0014 

1012.00      143.85 0.000 0.00

18.000 2,589.30

17.000 2,445.45

0.000 0.00

4001

EACHRIGHT-OF-WAY MARKERS
4001 

L032.80      3,499.20 0.000 0.00

21.030 73,588.18

31.952 111,806.44

0.000 0.00

4002

TON HYDROMULCH
4002 

0096.21      4,731.75 0.000 0.00

3.000 14,195.25

2.000 9,463.50

0.000 0.00

4003

EACHMOBILIZATION
4003 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.20      300.00 0.000 0.00

5.000 1,500.00

7.000 2,100.00

0.000 0.00

4006

EACHINCENTIVE PAYMENT-CORRECTION OF
ENVIRONMENTAL COMMITMENT
DEFICIENCIES-24 HOURS

4006 

Contracted 918,482.03

Current 921,438.51

In place 1,041,609.76

This Estimate 22.36

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      14,500.00 1.000 14,500.00

1.000 14,500.00

1.000 14,500.00

0.000 0.00

0015

LS  MOBILIZATION
0015 

1119.00      225.00 4.000 900.00

4.000 900.00

4.000 900.00

0.000 0.00

0016

EACHREMOVE INLET
0016 

4004.50      4.20 2,640.000 11,088.00

2,640.000 11,088.00

2,640.000 11,088.00

0.000 0.00

0017

LB  CAST IRON GRATE AND FRAME
0017 

4040.00      350.00 14.000 4,900.00

14.000 4,900.00

19.000 6,650.00

0.000 0.00

0018

EACHREMOVE HEADWALLS FROM CULVERTS
0018 

4044.00      2,750.00 1.000 2,750.00

1.000 2,750.00

1.000 2,750.00

0.000 0.00

0019

EACHPREPARATION OF STRUCTURE

AT STA 470+30

0019 

4044.01      4,850.00 1.000 4,850.00

1.000 4,850.00

1.000 4,850.00

0.000 0.00

0020

EACHPREPARATION OF STRUCTURE

AT STA 599+80

0020 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4050.01      19.00 2,337.000 44,403.00

2,337.000 44,403.00

2,394.000 45,486.00

-117.000 -2,223.00

0021

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0021 

4051.01      29.00 22.000 638.00

22.000 638.00

22.000 638.00

0.000 0.00

0022

CY  EXCAVATION FOR BOX CULVERTS
0022 

4100.06      925.00 48.420 44,788.50

48.420 44,788.50

50.840 47,027.00

0.000 0.00

0023

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0023 

4101.06      565.00 42.480 24,001.20

42.480 24,001.20

42.480 24,001.20

0.000 0.00

0024

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0024 

4105.59      750.00 5.600 4,200.00

5.600 4,200.00

5.600 4,200.00

0.000 0.00

0025

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0025 

4107.07      815.00 10.400 8,476.00

10.400 8,476.00

11.400 9,291.00

0.000 0.00

0026

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0026 

4150.00      2.50 5,426.000 13,565.00

5,426.000 13,565.00

5,620.000 14,050.00

0.000 0.00

0027

LB  REINFORCING STEEL FOR HEADWALL
0027 

4151.00      1.29 4,234.000 5,461.86

4,234.000 5,461.86

4,234.000 5,461.86

0.000 0.00

0028

LB  REINFORCING STEEL FOR BOX CULVERT
0028 

4151.10      2.50 630.000 1,575.00

630.000 1,575.00

630.000 1,575.00

0.000 0.00

0029

LB  EPOXY COATED REINFORCING STEEL FOR
BOX CULVERT

0029 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4155.50      2.00 500.000 1,000.00

500.000 1,000.00

500.000 1,000.00

0.000 0.00

0030

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0030 

4360.24      270.00 6.000 1,620.00

6.000 1,620.00

13.000 3,510.00

0.000 0.00

0031

EACH24" METAL FLARED-END SECTION
0031 

4360.30      390.00 4.000 1,560.00

4.000 1,560.00

4.000 1,560.00

0.000 0.00

0032

EACH30" METAL FLARED-END SECTION
0032 

4390.36      475.00 4.000 1,900.00

4.000 1,900.00

4.000 1,900.00

0.000 0.00

0033

EACH36" ROUND EQUIVALENT METAL PIPE
FLARED-END SECTION

0033 

8010.03      62.00 11.520 714.24

11.520 714.24

0.000 0.00

0.000 0.00

0034

CY  CRUSHED ROCK FOR BASE COURSE
0034 

P300.15      29.00 36.000 1,044.00

36.000 1,044.00

36.000 1,044.00

0.000 0.00

0035

LF  15" CULVERT PIPE, TYPE 3,4 OR 5
0035 

P300.24      34.00 133.000 4,522.00

133.000 4,522.00

133.000 4,522.00

0.000 0.00

0036

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0036 

P300.30      54.50 68.000 3,706.00

68.000 3,706.00

68.000 3,706.00

0.000 0.00

0037

LF  30" CULVERT PIPE, TYPE 3,4 OR 5
0037 

P300.36      65.00 10.000 650.00

10.000 650.00

10.000 650.00

0.000 0.00

0038

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0038 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P300.42      71.50 96.000 6,864.00

96.000 6,864.00

96.000 6,864.00

0.000 0.00

0039

LF  42" CULVERT PIPE, TYPE 3,4 OR 5
0039 

P300.66      165.00 12.000 1,980.00

0.000 0.00

0.000 0.00

0.000 0.00

0040

LF  66" CULVERT PIPE, TYPE 3,4 OR 5
0040 

P402.15      33.00 60.000 1,980.00

60.000 1,980.00

30.000 990.00

0.000 0.00

0041

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0041 

P402.24      34.00 1,355.000 46,070.00

1,355.000 46,070.00

1,586.000 53,924.00

0.000 0.00

0042

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0042 

P402.30      54.50 137.000 7,466.50

137.000 7,466.50

137.000 7,466.50

0.000 0.00

0043

LF  30" CULVERT PIPE, TYPE 3,4,5 OR 6
0043 

P300.72      213.52 0.000 0.00

12.000 2,562.24

12.000 2,562.24

0.000 0.00

4004

LF  72" CULVERT PIPE, TYPE 3,4 OR 5
4004 

P300.66      76.12836 0.000 0.00

12.000 913.54

12.000 913.54

0.000 0.00

4005

LF  66" CULVERT PIPE, TYPE 3,4 OR 5

Pipe was taken into inventory.

4005 

Contracted 267,173.30

Current 268,669.08

In place 283,080.34

This Estimate -2,223.00

GROUP 4 CULVERTS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGES AT STA 589+81.18

0030.60      8,500.00 1.000 8,500.00

1.000 8,500.00

1.000 8,500.00

0.000 0.00

0044

LS  MOBILIZATION
0044 

3050.15      750.00 7.700 5,775.00

7.700 5,775.00

7.700 5,775.00

0.000 0.00

0045

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0045 

3051.00      2.30 2,250.000 5,175.00

2,250.000 5,175.00

2,250.000 5,175.00

0.000 0.00

0046

LB  REINFORCING STEEL FOR PAVEMENT
APPROACHES

0046 

6004.98      153.00 63.500 9,715.50

0.000 0.00

0.000 0.00

0.000 0.00

0047

LF  ASPHALT PLUG JOINT SYSTEM
0047 

6007.22      250.00 76.600 19,150.00

76.600 19,150.00

113.469 28,367.25

0.000 0.00

0048

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0048 

6007.23      550.00 5.000 2,750.00

5.000 2,750.00

0.000 0.00

0.000 0.00

0049

SY  BRIDGE DECK REPAIR, FULL DEPTH
0049 

6010.26      940.00 38.800 36,472.00

38.800 36,472.00

38.800 36,472.00

0.000 0.00

0050

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0050 

6020.00      2.25 5,560.000 12,510.00

5,560.000 12,510.00

5,560.000 12,510.01

0.000 0.00

0051

LB  REINFORCING STEEL FOR BRIDGE
0051 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6030.00      9,250.00 1.000 9,250.00

1.000 9,250.00

1.000 9,250.00

0.000 0.00

0052

EACHPREPARATION OF BRIDGE AT STATION

589+81.18

0052 

6619.50      975.00 10.000 9,750.00

10.000 9,750.00

10.000 9,750.00

0.000 0.00

0053

EACHREPAIR FLOOR DRAIN
0053 

1905.00      4,057.097 0.000 0.00

1.000 4,057.10

1.000 4,057.10

0.000 0.00

4013

LS  MATERIAL DELIVERED NOT INCORPORATED

Asphalt Plug Joint System

4013 

Contracted 119,047.50

Current 113,389.10

In place 119,856.36

This Estimate 0.00

GROUP 6 BRIDGES AT STA 589+81.18

GROUP 6A BRIDGES AT STA 744+28.57

0030.60      8,300.00 1.000 8,300.00

1.000 8,300.00

0.990 8,217.00

0.000 0.00

0054

LS  MOBILIZATION
0054 

6007.22      250.00 76.000 19,000.00

76.000 19,000.00

41.989 10,497.25

0.000 0.00

0055

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0055 

6007.23      550.00 5.000 2,750.00

5.000 2,750.00

0.000 0.00

0.000 0.00

0056

SY  BRIDGE DECK REPAIR, FULL DEPTH
0056 

6010.26      940.00 24.300 22,842.00

24.300 22,842.00

24.300 22,842.00

0.000 0.00

0057

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0057 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6020.00      2.50 5,168.000 12,920.00

5,168.000 12,920.00

5,168.000 12,920.00

0.000 0.00

0058

LB  REINFORCING STEEL FOR BRIDGE
0058 

6030.00      8,560.00 1.000 8,560.00

1.000 8,560.00

1.000 8,560.00

0.000 0.00

0059

EACHPREPARATION OF BRIDGE AT STATION

744+28.57

0059 

6619.50      975.00 8.000 7,800.00

8.000 7,800.00

8.000 7,800.00

0.000 0.00

0060

EACHREPAIR FLOOR DRAIN
0060 

3010.42      39.27 0.000 0.00

149.500 5,870.87

149.500 5,870.87

0.000 0.00

4008

LF  CONCRETE CURB REPAIR

Concrete Curb Repair Bridge 744+28

4008 

Contracted 82,172.00

Current 88,042.87

In place 76,707.12

This Estimate 0.00

GROUP 6A BRIDGES AT STA 744+28.57

GROUP 7 GUARDRAIL

0030.70      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.000 0.00

0061

LS  MOBILIZATION
0061 

7011.20      21.00 412.500 8,662.50

412.500 8,662.50

412.500 8,662.50

0.000 0.00

0062

LF  W-BEAM GUARDRAIL
0062 

7015.00      20.75 10,848.000 225,096.00

10,848.000 225,096.00

10,804.000 224,183.00

0.000 0.00

0063

LF  CABLE GUARDRAIL
0063 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7020.00      1,925.00 8.000 15,400.00

8.000 15,400.00

8.000 15,400.00

0.000 0.00

0064

EACHBRIDGE APPROACH SECTIONS
0064 

7023.00      2,875.00 42.000 120,750.00

42.000 120,750.00

42.000 120,750.00

0.000 0.00

0065

EACHTERMINAL ANCHORAGE SECTIONS
0065 

7024.27      1,825.00 8.000 14,600.00

8.000 14,600.00

8.000 14,600.00

0.000 0.00

0066

EACHGUARDRAIL END TREATMENT, TYPE II
0066 

Contracted 399,508.50

Current 399,508.50

In place 398,595.50

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      7.50 1,305.000 9,787.50

1,305.000 9,787.50

1,301.810 9,763.58

0.000 0.00

0067

STA OVERLAY BROKEN LINES
0067 

0002.60      8.50 2,610.000 22,185.00

2,610.000 22,185.00

2,511.730 21,349.71

0.000 0.00

0068

STA OVERLAY SOLID LINES
0068 

0002.76      0.08 123,500.000 9,880.00

123,500.000 9,880.00

122,106.250 9,768.50

0.000 0.00

0069

LF  PERMANENT PAVEMENT MARKING, PAINT
0069 

0030.90      167,829.00 1.000 167,829.00

1.000 167,829.00

1.000 167,829.00

0.000 0.00

0070

LS  MOBILIZATION
0070 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1020.03      17.50 54.000 945.00

54.000 945.00

52.000 910.00

0.000 0.00

0071

EACHDELINEATOR,  TYPE III
0071 

1020.20      35.00 16.000 560.00

16.000 560.00

16.000 560.00

0.000 0.00

0072

EACHINSTALL CHEVRONS
0072 

2001.00      24.31 110.000 2,674.10

110.000 2,674.10

22.437 545.44

0.000 0.00

0073

CY  GRAVEL SURFACE COURSE
0073 

2021.00      75.00 2.000 150.00

2.000 150.00

2.000 150.00

0.000 0.00

0074

EACHMAILBOX POST
0074 

4004.50      2.50 9,476.000 23,690.00

9,476.000 23,690.00

10,300.000 25,750.00

0.000 0.00

0075

LB  CAST IRON GRATE AND FRAME
0075 

4024.55      55.00 264.000 14,520.00

264.000 14,520.00

169.000 9,295.00

0.000 0.00

0076

LF  FLUME SPILLWAY
0076 

4024.70      2,250.00 1.000 2,250.00

1.000 2,250.00

0.000 0.00

0.000 0.00

0077

EACHCONCRETE FLUME, TYPE I
0077 

4024.71      2,500.00 28.000 70,000.00

28.000 70,000.00

28.000 70,000.00

0.000 0.00

0078

EACHCONCRETE FLUME, TYPE II
0078 

4105.59      1,050.00 54.200 56,910.00

54.200 56,910.00

60.050 63,052.50

0.000 0.00

0079

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0079 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7633           

0027 Pay Period End Date: 11.09.2015

Estimate Summary to Contractor Page:   7 of 13

Nebraska Department of Roads Date: 11.20.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4155.50      2.50 4,545.000 11,362.50

4,545.000 11,362.50

5,085.000 12,712.50

0.000 0.00

0080

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0080 

6133.00      25.16 1,061.700 26,712.37

1,061.700 26,712.37

915.777 23,040.95

0.000 0.00

0081

SY  MEMBRANE WATERPROOFING
0081 

8022.15      1.05 3,000.000 3,150.00

3,000.000 3,150.00

2,726.030 2,862.33

0.000 0.00

0082

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0105 

8022.20      1.05 27,020.000 28,371.00

27,020.000 28,371.00

33,953.070 35,650.72

0.000 0.00

0083

EACHHYDRATED LIME/WARM MIX ASPHALT
0082 

9002.10      36.21 3,000.000 108,630.00

3,000.000 108,630.00

2,726.030 98,709.55

0.000 0.00

0084

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0106 

9004.83      700.00 433.500 303,450.00

433.500 303,450.00

426.320 298,424.00

0.000 0.00

0085

STA COLD IN-PLACE RECYCLING WITH FOAMED
ASPHALT

0083 

9005.75      36.21 26,520.000 960,289.20

26,520.000 960,289.20

33,418.930 1,210,099.46

0.000 0.00

0086

TON ASPHALTIC CONCRETE, TYPE SPR
0084 

9009.00      4.50 3,592.000 16,164.00

3,592.000 16,164.00

3,579.000 16,105.50

0.000 0.00

0087

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0085 

9010.50      95.29 500.000 47,645.00

400.000 38,116.00

486.520 46,360.50

0.000 0.00

0088

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0086 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7633           

0027 Pay Period End Date: 11.09.2015

Estimate Summary to Contractor Page:   8 of 13

Nebraska Department of Roads Date: 11.20.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9020.95      640.00 102.000 65,280.00

102.000 65,280.00

76.704 49,090.56

0.000 0.00

0089

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0107 

9021.12      574.00 624.240 358,313.76

0.000 0.00

0.000 0.00

0.000 0.00

0090

TON PERFORMANCE GRADED BINDER (52-34)
0087 

9021.13      640.00 918.680 587,955.20

918.680 587,955.20

978.989 626,552.96

0.000 0.00

0091

TON PERFORMANCE GRADED BINDER (64-34)
0088 

9030.00      2.50 17,460.000 43,650.00

17,460.000 43,650.00

17,360.000 43,400.00

0.000 0.00

0092

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0089 

9034.00      5.00 244.000 1,220.00

244.000 1,220.00

0.000 0.00

0.000 0.00

0093

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0090 

9053.00      2.00 30,340.000 60,680.00

30,340.000 60,680.00

26,550.000 53,100.00

0.000 0.00

0094

GAL TACK COAT
0091 

9111.00      30.00 265.000 7,950.00

265.000 7,950.00

160.000 4,800.00

0.000 0.00

0095

MGALWATER
0092 

9170.00      110.50 871.000 96,245.50

871.000 96,245.50

811.640 89,686.22

0.000 0.00

0096

STA EARTH SHOULDER CONSTRUCTION
0093 

9173.15      65.00 867.000 56,355.00

867.000 56,355.00

851.630 55,355.95

0.000 0.00

0097

STA TRENCHED WIDENING
0094 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7633           

0027 Pay Period End Date: 11.09.2015

Estimate Summary to Contractor Page:   8 of 13

Nebraska Department of Roads Date: 11.20.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9173.20      8.50 9,855.000 83,767.50

9,855.000 83,767.50

10,651.980 90,541.83

0.000 0.00

0098

SY  SUBGRADE PREPARATION
0095 

9179.72      15.00 665.000 9,975.00

665.000 9,975.00

665.000 9,975.00

0.000 0.00

0099

SY  REMOVE ASPHALT SURFACE FROM BRIDGE
0096 

9179.75      2,500.00 6.000 15,000.00

6.000 15,000.00

6.000 15,000.00

0.000 0.00

0100

EACHMILLING FOR ASPHALTIC CONCRETE INLAY
0097 

9188.50      35.00 5,521.000 193,235.00

5,521.000 193,235.00

5,171.514 181,002.99

0.000 0.00

0101

SY  SURFACING UNDER GUARDRAIL
0098 

9300.38      1.00 45,934.000 45,934.00

45,934.000 45,934.00

251,898.450 251,898.45

0.000 0.00

0102

EACHRAP INCENTIVE PAYMENT
0099 

9300.52      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0103

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0100 

L001.01      715.65 5.000 3,578.25

5.000 3,578.25

3.493 2,499.77

0.000 0.00

0104

ACRESEEDING, TYPE A
0101 

L001.02      615.45 20.000 12,309.00

20.000 12,309.00

19.167 11,796.33

0.000 0.00

0105

ACRESEEDING, TYPE B
0102 

L032.75      240.00 56.000 13,440.00

56.000 13,440.00

45.316 10,875.84

0.000 0.00

0106

TON MULCH
0103 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7633           

0027 Pay Period End Date: 11.09.2015

Estimate Summary to Contractor Page:   9 of 13

Nebraska Department of Roads Date: 11.20.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P402.15      55.00 1,089.000 59,895.00

1,089.000 59,895.00

1,333.000 73,315.00

0.000 0.00

0107

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0104 

9021.03      574.00 0.000 0.00

624.240 358,313.76

363.950 208,907.30

0.000 0.00

4009

TON PERFORMANCE GRADED BINDER (58-28)
4009 

9010.49      95.29 0.000 0.00

100.000 9,529.00

47.620 4,537.71

0.000 0.00

4010

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SLX

Used in place of Asphaltic Concrete for Patching
Type SPR

4010 

9300.37      1.00 0.000 0.00

5,100.000 5,100.00

20,854.130 20,854.13

0.000 0.00

4011

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

4011 

1905.00      302.88 0.000 0.00

1.000 302.88

1.000 302.88

0.000 0.00

4014

LS  MATERIAL DELIVERED NOT INCORPORATED

15" x 24' CMP

4014 

9300.60      0.73 0.000 0.00

14,140.785 10,322.77

14,140.785 10,322.77

0.000 0.00

4015

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

102.006%

4015 

9300.64      12.84 0.000 0.00

397.356 5,102.05

397.356 5,102.05

0.000 0.00

4016

TON SMOOTHNESS INCENTIVE-ASPHALT CEMENT

102.006%

4016 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7633           

0027 Pay Period End Date: 11.09.2015

Estimate Summary to Contractor Page:   9 of 13

Nebraska Department of Roads Date: 11.20.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.56      1.333 0.000 0.00

36,631.480 48,829.76

36,631.480 48,829.76

0.000 0.00

4017

TON SUPERPAVE QUALITY INCENTIVE

3.68%

4017 

Contracted 3,606,937.88

Current 3,676,595.35

In place 3,995,686.74

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 21,455.000 10,727.50

21,455.000 10,727.50

45,386.000 22,693.00

0.000 0.00

0108

BDAYBARRICADE, TYPE II
0108 

0001.10      0.75 14,051.000 10,538.25

14,051.000 10,538.25

5,986.000 4,489.50

0.000 0.00

0109

BDAYBARRICADE, TYPE III
0109 

0001.75      1.00 1,694.000 1,694.00

1,694.000 1,694.00

1,013.000 1,013.00

169.000 169.00

0110

EACHTEMPORARY SIGN DAY
0110 

0001.90      2.45 23,325.000 57,146.25

23,325.000 57,146.25

20,275.000 49,673.75

0.000 0.00

0111

EACHSIGN DAY
0111 

0002.28      0.35 10,250.000 3,587.50

10,250.000 3,587.50

2,217.000 775.95

0.000 0.00

0112

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0112 

0002.30      0.55 2,700.000 1,485.00

2,700.000 1,485.00

490.000 269.50

0.000 0.00

0113

LF  PAVEMENT MARKING REMOVAL
0113 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7633           

0027 Pay Period End Date: 11.09.2015

Estimate Summary to Contractor Page:   10 of 13

Nebraska Department of Roads Date: 11.20.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.44      0.45 11,000.000 4,950.00

11,000.000 4,950.00

7,243.000 3,259.35

0.000 0.00

0114

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0114 

0002.47      0.25 11,000.000 2,750.00

11,000.000 2,750.00

0.000 0.00

0.000 0.00

0115

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0115 

0003.10      205.00 260.000 53,300.00

260.000 53,300.00

314.500 64,472.50

3.500 717.50

0116

DAY FLAGGING
0116 

0003.20      475.00 70.000 33,250.00

70.000 33,250.00

115.000 54,625.00

16.500 7,837.50

0117

DAY FURNISHING AND OPERATING PILOT VEHICLE
0117 

0003.50      25.00 900.000 22,500.00

900.000 22,500.00

400.000 10,000.00

0.000 0.00

0118

LF  CONCRETE PROTECTION BARRIER
0118 

0003.56      7.00 900.000 6,300.00

900.000 6,300.00

1,150.000 8,050.00

0.000 0.00

0119

LF  RELOCATE CONCRETE PROTECTION BARRIER
0119 

0003.70      400.00 4.000 1,600.00

4.000 1,600.00

4.000 1,600.00

0.000 0.00

0120

EACHTEMPORARY RUMBLE STRIP
0120 

0003.74      10,500.00 1.000 10,500.00

1.000 10,500.00

1.000 10,500.00

0.000 0.00

0121

EACHTEMPORARY TRAFFIC SIGNAL
0121 

0005.10      50.00 244.000 12,200.00

244.000 12,200.00

141.000 7,050.00

0.000 0.00

0122

DAY TRAFFIC CONTROL MANAGEMENT
0122 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7633           

0027 Pay Period End Date: 11.09.2015

Estimate Summary to Contractor Page:   10 of 13

Nebraska Department of Roads Date: 11.20.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.00      22,200.00 1.000 22,200.00

1.000 22,200.00

1.000 22,200.00

0.000 0.00

0123

LS  MOBILIZATION
0123 

9110.01      40.00 230.000 9,200.00

230.000 9,200.00

0.000 0.00

0.000 0.00

0124

HOURRENTAL OF LOADER, FULLY OPERATED
0124 

9110.02      45.00 50.000 2,250.00

50.000 2,250.00

13.000 585.00

0.000 0.00

0125

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0125 

9110.03      45.00 230.000 10,350.00

230.000 10,350.00

0.000 0.00

0.000 0.00

0126

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0126 

9110.07      45.00 230.000 10,350.00

230.000 10,350.00

67.000 3,015.00

0.000 0.00

0127

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0127 

9110.27      150.00 180.000 27,000.00

180.000 27,000.00

12.500 1,875.00

0.000 0.00

0128

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0128 

L022.75      3.05 2,500.000 7,625.00

2,500.000 7,625.00

155.000 472.75

0.000 0.00

0129

LF  TEMPORARY SILT CHECK
0129 

L022.90      2.85 5,000.000 14,250.00

5,000.000 14,250.00

324.000 923.40

0.000 0.00

0130

LF  TEMPORARY SILT FENCE
0130 

L022.92      5.25 1,500.000 7,875.00

1,500.000 7,875.00

0.000 0.00

0.000 0.00

0131

LF  TEMPORARY EARTH CHECK
0131 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:
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Nebraska Department of Roads Date: 11.20.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.70      385.00 8.000 3,080.00

8.000 3,080.00

0.000 0.00

0.000 0.00

0132

TON TEMPORARY MULCH
0132 

4022.05      9.45 0.000 0.00

330.000 3,118.50

361.000 3,411.45

0.000 0.00

4007

LF  TEMPORARY SLOPE DRAIN
4007 

0020.00      2.00 0.000 0.00

800.000 1,600.00

2,244.500 4,489.00

0.000 0.00

4012

HOURTRAINING
4012 

Contracted 346,708.50

Current 351,427.00

In place 275,443.15

This Estimate 8,724.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 5,740,029.71

Current 5,819,070.40

In place 6,190,978.97

This Estimate 6,523.36

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7633           

0027 Pay Period End Date: 11.09.2015

Estimate Summary to Contractor Page:   11 of 13

Nebraska Department of Roads Date: 11.20.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7011.20      W-BEAM GUARDRAIL

Project 70633  000   

Prpsl Line Nbr 0062

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9312G     

na

412.50 5,119.13S.P. Initial Payment0009

9312G     

na

-412.50 -5,119.13S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0062: 0.00

$0.00Total for item code 7011.20: 0.00

Item Cd Item Desc

7015.00      CABLE GUARDRAIL

Project 70633  000   

Prpsl Line Nbr 0063

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9109G     

na

7,530.00 89,004.60S.P. Initial Payment0001

9312G     

na

3,318.00 39,218.76S.P. Initial Payment0009

9109G     

na

-2,172.00 -25,673.04S.P. Adjustment0022

9109G     

na

-5,358.00 -63,331.56S.P. Adjustment0023

9312G     

na

-1,818.00 -21,488.76S.P. Adjustment0023
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7015.00      CABLE GUARDRAIL

Project 70633  000   

Prpsl Line Nbr 0063

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9312G     

na

-1,500.00 -17,730.00S.P. Closure0024

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0063: 0.00

$0.00Total for item code 7015.00: 0.00

Item Cd Item Desc

7020.00      BRIDGE APPROACH SECTIONS

Project 70633  000   

Prpsl Line Nbr 0064

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9312G     

na

8.00 9,080.00S.P. Initial Payment0009

9312G     

na

-8.00 -9,080.00S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0064: 0.00

$0.00Total for item code 7020.00: 0.00

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:
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Nebraska Department of Roads Date: 11.20.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7023.00      TERMINAL ANCHORAGE SECTIONS

Project 70633  000   

Prpsl Line Nbr 0065

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9109      

na

42.00 87,360.00S.P. Initial Payment0001

9109      

na

-10.00 -20,800.00S.P. Adjustment0022

9109      

na

-24.00 -49,920.00S.P. Adjustment0023

9109      

na

-8.00 -16,640.00S.P. Adjustment0024

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0065: 0.00

$0.00Total for item code 7023.00: 0.00

Item Cd Item Desc

7024.27      GUARDRAIL END TREATMENT, TYPE II

Project 70633  000   

Prpsl Line Nbr 0066

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9312G     

na

8.00 9,320.00S.P. Initial Payment0009

9312G     

na

-8.00 -9,320.00S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0066: 0.00

$0.00Total for item code 7024.27: 0.00
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

9004.83      COLD IN-PLACE RECYCLING WITH FOAMED ASPHALT

Project 70633  000   

Prpsl Line Nbr 0085

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

63976     

Foamed Asphalt Mix Design

8.00 5,000.00S.P. Initial Payment0014

63976     

Foamed Asphalt Mix Design

-8.00 -5,000.00S.P. Adjustment0015

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0085: 0.00

$0.00Total for item code 9004.83: 0.00

$0.00Total remaining for contract:


